
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 06/03/2019

ESTIMATE SUMMARY 09:57:30

CONTID: C21876         ESTIMATE NO: 0005 PROG 2005

PCN: 21876-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH-60 AND WCR-40 INTERSECTION PERCENT TIME:

PROJECT NO: C060A-023                     

SH-60 AND WCR-40 INTERSECTION

NAME OF ROAD:  

PROJECT COUNTIES: WELD

CONTRACTOR:

MOUNTAIN CONSTRUCTORS, INC. PAY PERIOD ENDING

P.O. BOX 405 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

PLATTEVILLE CO 80651-0405(970)785-6161 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,472,907.65 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,499,075.13 NON-PARTICIPATING 158,600.20

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

80.00

WORK DAYS

WORK DAYS

67.95%

472,053.52

158,600.20

158,600.20

158,600.20

$

$

$

$

39,978.40

960,875.73

1,000,854.13

0.00

1,000,854.13

-22,486.13

0.00

978,368.00

0.00

AMOUNT DUE 978,368.00 158,600.20

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 158,600.20

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

72.0 TIME ALLOW: 90

ORIG TIME ALLOW: 90

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

01/07/2019

01/07/2019

05/31/2019

11/15/2018

11/28/2018

12/12/2018

01/07/2019
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PCN: 21876-BID    ESTIMATE RUN 06/03/2019

PROJECT: C060A-023                     ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:57:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

52,089.291.000

0.00

1.000

L S 

52,089.29000

0010 Removal of Headwall 3.000

0.000

202-00015  
 

4,853.313.000

0.00

3.000

EACH

1,617.77000

0015 Removal of Headgate 1.000

0.000

202-00022  
 

692.121.000

0.00

1.000

EACH

692.12000

0020 Removal of Pipe 206.000

0.000

202-00035  
 

1,954.94206.000

0.00

206.000

LF  

9.49000

0025 Removal of Delineator 16.000

0.000

202-00090  
 

94.4016.000

0.00

16.000

EACH

5.90000

0030 Removal of Asphalt Mat 386.000

400.000

202-00220  
 

5,619.90786.000

2,860.00

800.000

SY  

7.15000

0035 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

773.000

SY  

7.57000

0040 *Removal of Pavement Marking 308.000

2,520.000

202-00250  
 

6,674.082,828.000

5,947.20

3,500.000

SF  

2.36000

0045 Removal of Building(s) 1.000

0.000

202-00300  
 

2,658.371.000

0.00

1.000

L S 

2,658.37000

0050 Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

8.000

EACH

70.80000

0055 Removal of Guardrail Type 3 250.000

0.000

202-01130  
 

1,180.00250.000

0.00

272.000

LF  

4.72000
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PCN: 21876-BID    ESTIMATE RUN 06/03/2019

PROJECT: C060A-023                     ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:57:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Plug Culvert 6.000

0.000

202-04001  
 

2,087.286.000

0.00

6.000

EACH

347.88000

0065 Unclassified Excavation (Complete In Place) 0.000

0.000

203-00010  
 

0.000.000

0.00

0.000

CY  

11.71000

0066 Emb Matl (CIP) Added by CMO #3 5,553.000

0.000

203-00060  
 

142,434.455,553.000

0.00

5,553.000

CY  

25.65000

0070 Embankment Material (Complete In Place) (R40) 0.000

0.000

203-00066  
 

0.000.000

0.00

0.000

CY  

25.65000

0075 Blading 17.000

0.000

203-01500  
 

2,159.8517.000

0.00

30.000

HOUR

127.05000

0080 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

20.000

HOUR

111.32000

0085 Potholing 20.000

0.000

203-01597  
 

3,509.0020.000

0.00

20.000

HOUR

175.45000

0090 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

0.000

HOUR

48.40000

0095 Structure Excavation 321.000

0.000

206-00000  
 

7,687.95321.000

0.00

321.000

CY  

23.95000

0100 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

0.000

CY  

131.72000

0105 Erosion Log Type 1 (12 Inch) 540.000

48.000

208-00002  
 

2,634.24588.000

215.04

700.000

LF  

4.48000
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PCN: 21876-BID    ESTIMATE RUN 06/03/2019

PROJECT: C060A-023                     ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:57:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 Silt Fence 160.000

0.000

208-00020  
 

566.40160.000

0.00

160.000

LF  

3.54000

0115 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

8.26000

0120 Pre-fabricated Concrete Washout Structure 1.000

0.000

208-00046  
 

1,352.781.000

0.00

1.000

EACH

1,352.78000

0125 Pre-fabricated Vehicle Tracking Pad 2.000

0.000

208-00075  
 

1,114.422.000

0.00

2.000

EACH

557.21000

0130 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

48.40000

0135 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

66.55000

0140 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

96.80000

0145 *Erosion Control Management 20.000

6.000

208-00207  
 

5,505.5026.000

1,270.50

30.000

DAY 

211.75000

0150 *Reset Light Standard 1.000

0.000

210-00750  
 

4,361.281.000

0.00

1.000

EACH

4,361.28000

0155 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

8.000

EACH

212.40000

0160 Dewatering 0.000

0.000

211-03005  
 

0.000.000

0.00

0.000

L S 

7,362.85000
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PCN: 21876-BID    ESTIMATE RUN 06/03/2019

PROJECT: C060A-023                     ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:57:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *Seeding (Native) 0.030

0.000

212-00006  
 

21.770.030

0.00

5.000

ACRE

725.70000

0170 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

5.000

ACRE

2,891.00000

0175 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

5.000

ACRE

737.50000

0180 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

1.000

ACRE

3,304.00000

0185 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

240.000

LB  

2.83000

0190 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

150.000

0.000

216-00201  
 

531.00150.000

0.00

250.000

SY  

3.54000

0195 *Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

10.000

HOUR

206.50000

0200 Aggregate Base Course (Class 6) 393.000

864.000

304-06007  
 

57,960.271,257.000

39,839.04

1,257.000

CY  

46.11000

0205 Aggregate Base Course (Class 6) (Special) 0.000

0.000

304-06008  
 

0.000.000

0.00

356.000

CY  

57.70000

0210 *Hot Mix Asphalt (Patching) (Asphalt) 33.890

1.120

403-00720  
 

8,603.7135.010

275.24

37.000

TON 

245.75000

0211 HMA (Gr S) (75) (PG 64-22) Added by CMO #2 0.000

722.180

403-33741  
 

75,901.12722.180

75,901.12

1,239.000

TON 

105.10000



CONTID: C21876         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 21876-BID    ESTIMATE RUN 06/03/2019

PROJECT: C060A-023                     ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:57:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

1,341.000

TON 

109.10000

0220 Concrete Class B 5.600

0.000

601-01000  
 

3,357.145.600

0.00

5.600

CY  

599.49000

0225 18 Inch Reinforced Concrete Pipe (Complete In Place) 371.000

0.000

603-01185  
 

26,782.49371.000

0.00

371.000

LF  

72.19000

0230 *Guardrail Type 3 (6-3 Post Spacing) (MGS) 0.000

0.000

606-00301  
 

0.000.000

0.00

125.000

LF  

37.68000

0235 *Transition Type 3G (MGS) 0.000

0.000

606-01370  
 

0.000.000

0.00

4.000

EACH

2,301.00000

0240 *Transition Type 3J (MGS) 0.000

0.000

606-01385  
 

0.000.000

0.00

4.000

EACH

2,265.60000

0245 *End Anchorage Type 3K (MGS) 0.000

0.000

606-01390  
 

0.000.000

0.00

4.000

EACH

2,242.00000

0250 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

2.36000

0255 Delineator (Flexible) (Flat Mounted) 0.000

0.000

612-00037  
 

0.000.000

0.00

6.000

EACH

100.30000

0260 Delineator (Drivable)(Type I) 0.000

0.000

612-00111  
 

0.000.000

0.00

18.000

EACH

88.50000

0265 Delineator (Drivable)(Type II) 0.000

0.000

612-00112  
 

0.000.000

0.00

10.000

EACH

94.40000
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PCN: 21876-BID    ESTIMATE RUN 06/03/2019

PROJECT: C060A-023                     ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:57:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

13.000

SF  

25.96000

0275 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

9.000

SF  

33.04000

0280 Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

26.000

LF  

16.52000

0285 Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

2.000

EACH

177.00000

0290 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

0.000

614-01578  
 

0.000.000

0.00

8.000

EACH

354.00000

0295 *12 Inch Welded Steel Pipe (Jacked) 50.000

0.000

619-10127  
 

24,619.5050.000

0.00

50.000

LF  

492.39000

0300 *Detour Pavement 2,517.000

0.000

621-00450  
 

100,528.982,517.000

0.00

2,517.000

SY  

39.94000

0305 24 Inch Drainage Pipe (Class 0) (Complete In Place) 0.000

0.000

624-20025  
 

0.000.000

0.00

109.000

LF  

120.63000

0310 *Construction Surveying 0.820

0.100

625-00000  
 

24,290.300.920

2,640.25

1.000

L S 

26,402.50000

0315 *Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

0.000.000

0.00

0.000

HOUR

177.00000

0320 *Mobilization 1.000

0.000

626-00000  
 

57,817.431.000

0.00

1.000

L S 

57,817.43000
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PCN: 21876-BID    ESTIMATE RUN 06/03/2019

PROJECT: C060A-023                     ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:57:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 *Public Information Services (Tier IV) 0.800

0.100

626-01104  
 

5,416.200.900

601.80

1.000

L S 

6,018.00000

0330 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

60.000

GAL 

112.10000

0335 *Pavement Marking Paint (High Build) 30.000

47.000

627-00013  
 

4,997.3077.000

3,050.30

158.000

GAL 

64.90000

0340 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

0.000

627-30405  
 

0.000.000

0.00

142.000

SF  

21.24000

0345 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

48.000

SF  

17.70000

0350 *Survey Monument (Type 3A) 0.000

0.000

629-01031  
 

0.000.000

0.00

1.000

EACH

885.00000

0355 *Flagging 1,466.000

303.000

630-00000  
 

83,496.801,769.000

14,301.60

3,000.000

HOUR

47.20000

0360 *Traffic Control Inspection 72.000

24.000

630-00007  
 

31,152.0096.000

7,788.00

110.000

DAY 

324.50000

0365 *Traffic Control Management 46.000

9.000

630-00012  
 

19,470.0055.000

3,186.00

70.000

DAY 

354.00000

0370 *Construction Traffic Sign (Panel Size A) 2.000

0.000

630-80341  
 

236.002.000

0.00

4.000

EACH

118.00000

0375 *Construction Traffic Sign (Panel Size B) 29.000

0.000

630-80342  
 

3,422.0029.000

0.00

58.000

EACH

118.00000
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PCN: 21876-BID    ESTIMATE RUN 06/03/2019

PROJECT: C060A-023                     ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:57:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 *Construction Traffic Sign (Special) 25.000

0.000

630-80344  
 

1,475.0025.000

0.00

50.000

SF  

59.00000

0385 *Vertical Panel 5.500

0.000

630-80350  
 

649.005.500

0.00

11.000

EACH

118.00000

0390 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

4,130.001.000

0.00

2.000

EACH

4,130.00000

0395 *Drum Channelizing Device 55.000

0.000

630-80360  
 

6,490.0055.000

0.00

110.000

EACH

118.00000

0400 Concrete Barrier (Temporary) 1,095.000

0.000

630-80370  
 

15,516.151,095.000

0.00

2,190.000

LF  

14.17000

0405 *Traffic Cone 2.500

0.000

630-80380  
 

2.952.500

0.00

50.000

EACH

1.18000

0410 Impact Attenuator (Temporary) 1.500

0.000

630-85010  
 

2,655.001.500

0.00

3.000

EACH

1,770.00000

0411 Added Item (Dollar)/ Work Time Violation -450.000

0.000

900-00006  
 

-450.00-450.000

0.00

-450.000

DOL 

1.00000

0415 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0420 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0425 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 21876-BID    ESTIMATE RUN 06/03/2019

PROJECT: C060A-023                     ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:57:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0430 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0435 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

0.000

F A 

1.00000

0436 F/A Utilities Billings  Added by MCR #1 Line #1 0.000

724.110

700-70034  
 

724.11724.110

724.11

8,229.110

F A 

1.00000

0440 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 809,025.78158,600.201,265,982.42CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0445 Removal of Portions of Present Structure 1.000

0.000

202-00495  
 

8,085.221.000

0.00

1.000

L S 

8,085.22000

0450 Structure Excavation 153.000

0.000

206-00000  
 

3,664.35153.000

0.00

153.000

CY  

23.95000

0455 Structure Backfill (Class 1) 190.000

0.000

206-00100  
 

7,341.60190.000

0.00

190.000

CY  

38.64000

0460 Shoring (Area 1) 1.000

0.000

206-01781  
 

16,909.751.000

0.00

1.000

L S 

16,909.75000

0465 *Waterproofing (Membrane) 54.000

0.000

515-00120  
 

1,911.6054.000

0.00

54.000

SY  

35.40000

0470 *Concrete Class D (Box Culvert) 82.100

0.000

601-03030  
 

74,677.3482.100

0.00

82.100

CY  

909.59000
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PCN: 21876-BID    ESTIMATE RUN 06/03/2019

PROJECT: C060A-023                     ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:57:30

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0475 Reinforcing Steel 11,129.000

0.000

602-00000  
 

13,688.6711,129.000

0.00

11,129.000

LB  

1.23000

0480 Reinforcing Steel (Epoxy Coated) 5,424.000

0.000

602-00020  
 

8,515.685,424.000

0.00

5,424.000

LB  

1.57000

0485 Bridge Rail Type 10H (MGS) 33.000

0.000

606-11020  
 

17,055.7233.000

0.00

33.000

LF  

516.84000

0490 Fence (Special) 0.000

0.000

607-11530  
 

0.000.000

0.00

0.000

LF  

162.84000

0491 Fence CL (Spec) (42 In) Added by CMO #4 0.000

0.000

607-53143  
 

0.000.000

0.00

49.000

LF  

308.10000

CAT 151,849.930.00166,946.83CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0495 Field Office (Class 2) 1.000

0.000

620-00002  
 

19,021.201.000

0.00

1.000

EACH

19,021.20000

0500 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

19,021.201.000

0.00

1.000

EACH

19,021.20000

0505 Sanitary Facility 2.000

0.000

620-00020  
 

1,936.002.000

0.00

2.000

EACH

968.00000

CAT 39,978.400.0039,978.40CURRENT AMT0400 $ $ $

$ 1,000,854.11158,600.20$1,472,907.65$CURRENT AMTPROJECT TOTAL


